Working Schedule 工作時間表 no. WS170526 - 02

Date 日期 : 12 July, 2018 **Client 客戶** Kowloon Bowling Green Club

Project No. 工程編號 : P170526 **Site 工程地址** 123 Austin Road, Kowloon, Hong Kong (Lower ground floor toilets)

Month 月份	July																			
Date 日期	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Working Days 日數	1	2	3		4	5	6	7	8	9		10	11	12	13	14	15		16	17

Month 月份	August																														
Date 日期	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Working Days 日數	18	19	20	21		22	23	24	25	26	27		28	29	30	31	32	33		34	35	36	37	38	39		40	41	42	43	44

Month 月份	September																						
Date 日期	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
Working Days 日數	45		46	47	48	49	50	51		52	53	54	55	56	57		58	59	60	61	62	63	64

No	Works 工作項目	Notes
1	Demolition	
2	Mason work	(Leveling) (Tiles installation)
3	Site Setting	
4	Plumbing work	(Pipes installation) (New drainage installation) (Bath room fittings)
5	Electrical work	(Conduits and cables) (Light fittings)
6	False ceiling	(Grid and gypsum board) (Painting work)
7	Fire Service	(Sprinkles) (Signs and alarm system)
8	A/C & ventilation	
9	Fixture & furniture	(Off site works) (On site works)
10	Raised floor	
11	Cleaning and hand over	
12		
13		
14		
15		
16		
17		
18		
19		
20		
21		
22		
23		
24		
25		
26		
27		
28		
29		
30		

Remarks:

Sunday

Architecture Design 建築設計
Interior Design 室內設計
General Contractor
Furniture Manufacturer 傢俬製造
Project Management 工程管理
EcoDesign
Rm 14, Hutton Square, 1/F, No. 1112 Canton Rd, Mong Kok, Kowloon, HK
T:(852) 63329360
F:(852) 23814188
E: ecodesignhk@yahoo.com.hk
W: www.blueskyindesign.com